Addendum to
Statement of Work
For Construction Services

MSGR Interior & Exterior Construction Renovations
U.S. Embassy
Windhoek, Namibia

The information provided in this Addendum in addition to or replaces information presented in the
Statement of Work. Wherever information presented in this Addendum differs from the SOW, the
Addendum is to be followed.

Reference SOW Section 1.4

The residence will be occupied after October 1°'. Work must be staged accordingly to ensure
that the house will be habitable by October 1** and any work to be completed after October 1* will not
affect the habitability of the residence.

Reference SOW Section 2.2

The Period of Performance for all work in this SOW is to be 90 days from notice to proceed
(NTP). All work in bedrooms 4-10 must be completed by October 1. The Kitchen renovation must be
completed by October 1. If work cannot be completed by October 1, temporary kitchen facilities must
be provided at another on-site location approved by the COR.

Reference SOW Section 5.7

On site safety inspections will be conducted by the Embassy Safety Coordinator. Contractor
employees not utilizing proper Personal Protective Equipment (PPE), following safety procedures, or
generally working in an unsafe manner will be removed from the work site. Time lost due to contractor
employees not working safely will not extend the Period of Performance.

Reference SOW Section 7.8
Contractors may work any hours while house is unoccupied. After occupancy work hours will
need to be approved by the COR and will generally follow the Embassies normal working hours.

Reference SOW Section 9.2

Milestones:

Contractor Pre-Proposal Site visit Aug 6, 2014

Bids due by 12:00 Noon Aug 15, 2014

Award of Contract and Notice to Proceed Week of Aug 18, 2014
Contractor Begins Work onsite Aug 25, 2014
Pre-Construction Meeting NPT + 1 day
Pre-Construction Submittal Within 10 Days of NTP
Embassy Submittal Review Within 14 Days of NTP
Completion of work in Bedrooms and Kitchen October 1, 2014

Substantial Completion NTP + 90 Calendar Days



Reference SOW Section 10.3

Contract employees will not receive badges.

Contractor must submit the following employee information as part of the Pre-Construction

Submittal.

Full Name

Place and Date of Birth
Current Address
Identification Number

In addition, Contractor must keep a log book containing the names of employees onsite each

day of construction.

Additional Information

Documents to be required in the Bid package

1)

2)

3)

Firm fixed price quote for all work covered under this SOW. Quote should break down by line
item the different tasks to be completed and provide a line item price for each task.
Programme demonstrating the Contractor’s intended schedule to complete the work in this
SOW. Start and finish dates for each task must be shown in the programme.

Company profile, including examples of similar work and names of references with contact
information.

Bid Evaluation Criteria

All bids will be evaluated based on the following criteria.

Technical acceptability of the bid, that it includes all work written into the SOW and conforms to
the standards and methods stated in this SOW.

Contractor demonstrated adequate past performance.

Award will go to the lowest priced bid meeting the two previous requirements.

Pre-Construction Submittals

1)
2)

3)

List of employees who will be on site with relevant employee information

Signed Contractor’s Installation Guarantee covering the work, labor, and equipment for a period
of 1 (one) year at no cost.

Bill of Materials, product literature, & product samples.

Coordination during contract execution

The Contractor’s foreman must be present for a weekly onsite meeting and provide a weekly

summary of work completed since the previous meeting, work intended to be completed by the next

meeting, and an up-to-date construction programme. The day and time will be set by the COR.



